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REFs WEEKLY TWX REPORT
PROGRAM STATUS REPORT FOR WEEK ENDING 6 APRIL 1963, UNIT
SCHEDULE STATUS AS FOLLOWS IN REFERENCE TO PS-9948~6, PS-5048-11,
AND PS-9240-15.
| UNIT 2 =~ THE USE OF THIS UNIT FOR THE SPORADIC DATA
O INVESTIGATION ENDED ON WEDNESDAY, 3 APRIL 'WHEN MIRROR NBR. 3 WAS
Rzmovsn AND INSTALLED ON UNIT 1. THE UNIT WAS RETURNED TO THE 128
'FACILITY FOR REFURBISHNENT AND IS NOV SCHEDULED FOR ON-DOCK DELIVERY
15 JUNE 1963, MHAPL=5 LENS IN THIS UNIT WILL BE USED FOR LENS-ONLY
THERMAL TESTS. IT WILL BE RECOATED PRIOR TO UNIT REINSTALLATION To
' RAISE THE TRANSMISSION TO THAT OF LATER LENSES, A DETAILED SCHEDULE
MaS BEEN PREPARED AND WILL BE MAILED AS OF THIS REPORT.
UNIT 3 - DELIVERED.

UNIT & = A BASELINE PHOTO TEST WILL SE CONDUCTED WITH THIS UNIY
DOCUMENT NO.
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25X1 CIN 12163) - ' PARE TWO

FOLLOWING DELIVERY OF UNIT 1o THIS WILL E3TADLISH THE REQUSIREHLNT
MNECES3ARY AND ﬂCTION TO BE TAKEMN Id REFURAISHING THIZ gNIT ¥O% &

Lf:«

SCHEDULED ON~DOCK DELIVERY OF 1 MaY¥. WHIRROR NER, & WAL YO BE G4L&D
ON THIS UNIT, HOWEVER, DURING COATING THE HIKRCR FIGURE CHaANGED
SUFFICIENTLY T SE UNSUITABDLE FOR BEZEL WOUNTING aND IT IS NG§ BEINE
STRIPPED AND REWORKED. TUWO NEW WIRROR BLANKS WERE RLEOEIVED O
SATURDAY, 6 APRIL WHICH HAVE BEEN GIVEN 4 SPEGIAL STARILIZATION

& MEAT TREATMENT.. THESE ARE NOW BEING POLISHED AND THE FIRST MIRRUR
ﬁ MBR. 9 IS SCHEDULED T6 BE AVAILABLE FOR UNIT 4 INSTALLATION 9K 22 Aid:
5 UNIT 5 - DELIVERED.

UNIT § - ACCEPTANCE TESTING COMMENCED ON THIS UMIT ON YEDHESDA?,
3 APRIL. SPECIFIC TEST RESULTS 4RE INCLUDED IN THE SPECIAL SPORADIC
DATA INVESTIGATION TWX SENT MONDAY, % APRIL. ON-DOCK 25X1

b DELIVERY REMAINS SCHEDULED FOR 11 APRIL.
UNIT 6 - o8 SCHEDULE VITH SUBQSSEuBLY STATUS AS FOLLOYS:
LENS ASSEMBLY BEHIND 5 VEEKS
C ' OPTICAL BAR INSTALLATION BERIND $ WEEKS
CASSETTE BEHIND ONE WEEK AND 3 DAYS
FINAL ASSEFBLY AND TEST ON SCHEDULE
THE LENS FOR THIS UNIT, HAPL=11, cewﬁﬁaﬁfn ASSEMBLY INTO THE
FINAL CELL ON SATURDAY, 6 APRIL Ama REMAINS SCHEDULED FOR DELIVERY
TO PROJECT ON 19 APRIL. NO CHANGE 1N scwznuaaﬂ UNIT DELIVERY OF 3
JUNE 13 ANTICIPATED.
GHIT 7 - ON SCHEDULE WITH SUBASSEMBLY STaTUS aS FOLLOSS
OFTICAL BAR ELECTRONICS CORPL ETE
scaN DRIVE BEKIND ONE WEFK
FILE TRANSPORT ELECTRUNICS ANEAD
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25X1 ¢ C(IN 72163) PAGE THREE
C TRANSPORT INSTALLATION AND TEST AHEAD 2 WEEKS
i CASSETTE AHEAD 6 WEEKS aND 4 DAYS
; FINAL ASSEMBLY AND TEST AHEAD 5 WEEKS
UNIT 8 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:
OPTICAL BAR ELECTRONICS AHEAD 3 VEEKS
SCAN DRIVE AHEAD 2 VEEKS
FILM TRANSPORT ELECTRONICS AHEAD 4 WEEKS

FILM TRANSPORT AHEAD 5 WEEKS

o PLATEN ANEAD 5 WEEKS |
AN UPDATED FILM SPOOL DELIVERY PLAN IS NOW IN PREPARATION AKD
? WILL BE SUBMITTED NEXT WEEK.
END OFMSG
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